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February 27, 2014

To: Each Supervisor

From: Jim Jones v
Director '

Subject: KENNETH HAHN HALL OF ADMINISTRATION
ROOF REPLACEMENT PROJECT

This is to inform your Board that ISD will begin the roof replacement project at the
Kenneth Hahn Hall of Administration on March 15, 2014.

This project will be completed in three phases. Phase 1 consists of the entire 8" floor
and penthouse roof areas. Setup/mobilization will begin on March 15, 2014, with a
projected duration of approximately 5 — 6 months. Phase 2 will address the roof over
the Board Room, and Phase 3 will address the Hall’s northeast wing. Phases 2 and 3
will each take 3 - 4 months to complete, with an overall time frame of 12 - 14 months.

The removal phase of the existing roof will occur after hours, and replacement work will
occur during daytime hours. This allows for minimal impact to the building occupants by
controlling the levels of noise and dust during the tear-off process. 1SD will make every
effort to reduce noise and inconvenience. However, some inconvenience is inevitable
with a project this large:

- Dumpster will be visible with chutes from the building roof for material disposal.

- Dust in areas where work is underway.

- Odors will be in the air from roof materials.

- Cranes loading material and equipment will result in occasional late night street
closures. ISD will coordinate permits through the City of Los Angeles. We will
advise your Board in advance of any street closures.

- Vibrations may be felt and noises heard over areas where work is underway.

- The large public freight elevator will have increased use.

- There will be high visibility of construction workers on the roof and movement of
workers around the building.

ISD will install charcoal filters in the ventilation system, which will reduce odors from
entering the air conditioning systems. Given the nature of this project and completion
timeframe, ISD will update your Board on a monthly basis starting April 2014.
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If you require additional information, please contact me at (323) 267-2101, or your staff
may contact Tim Braden at (323) 267-2107.
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c: Executive Officer, Board of Supervisors
Chief Executive Officer
Deputy CEO

ISD Board Deputies



